
 
 

 Notice of Special Council 
Meeting 

 
Council Chamber 

Level 9 
Council House 

27 St Georges Terrace, Perth WA 6000 
 

 

 
 
 

 
 

Notice is hereby given that a Special Meeting of Council of the City of Perth will be held in the Council 
Chamber, Level 9, Council House, 27 St Georges Terrace, Perth on Tuesday, 17 March 2020 at 4.30pm.  

The purpose of the meeting is for Council to consider the following matters: 

• The City’s position on the Art Basel Cities Perth project;  
• A budget amendment to bring forward the detailed design of the Roe Street Project 2019/20;  
• The City’s response to COVID-19 (Coronavirus); and  
• A subsequent notice of motion from Chair Commissioner Hammond regarding mechanisms to promote 

the City’s retail and tourism sectors. 
 

ORDER OF BUSINESS 
 

1 Prayer/Acknowledgment of Country  

2 Declaration of Opening 

3 Apologies  

4 Question Time for the Public 

5 Disclosures of Interest 

6 Matters for which the meeting may be closed 

In accordance with Section 5.23(2) of the Local Government Act 1995, should a Commissioner 
wish to discuss the content of the Confidential Item 7.4, it is recommended that Council 
resolve to close the meeting to the public prior to discussion of the item.  
 

Item No. Item Title Reason 
7.4 Confidential Item - Art Basel Cities Perth  s5.23(2)(c) 

and (e)(i) 
 

7 Items to be considered  

Item No. Item Title Page 
7.1 Budget Transfer – Roe Street Enhancement – Detailed 

Design  
1 

7.2 City’s response to COVID-19 (Coronavirus) (Verbal update 
only) 

- 

7.3 Notice of Motion from Chair Commissioner Hammond 5 
7.4 Confidential Item - Art Basel Cities Perth 6 



 
 

8 Closure 

 

 
 
 
 
 
 
 

MURRAY JORGENSEN 
CHIEF EXECUTIVE OFFICER 

16 March 2020 
 

This meeting is open to members of the public 
 

 

  



 
 

INFORMATION FOR THE PUBLIC ATTENDING COUNCIL MEETINGS 
 
Welcome to this evening’s Council meeting. This information is provided on matters which may affect 
members of the public.  If you have any queries on procedural matters please contact a member of the City’s 
staff in attendance tonight. 

Question Time for the Public 

• An opportunity is available at Council meetings for members of the public to ask a question about any 
issue relating to the City. This time is available only for asking questions and not for making statements.  
Complex questions requiring research should be submitted as early as possible in order to allow the 
City sufficient time to prepare a response. 

• The Presiding Person may nominate a member of staff to answer the question and may also determine 
that any complex question requiring research be answered in writing. No debate or discussion is 
allowed to take place on any question or answer. 

• To ask a question please complete the Public Question Time form provided at the entrance to the 
Council Chamber and hand it to a staff member before the meeting begins. Alternatively, questions 
can be forwarded to the City of Perth prior to 3pm on the day of the meeting, by: 

 Letter: Addressed to GPO Box C120, Perth, 6839; 

 Email: governance@cityofperth.wa.gov.au. 

• Public Question Time forms are also available on the City’s web site: www.perth.wa.gov.au. 
 

 
Disclaimer 

Members of the public should note that in any discussion regarding any planning or other application that 
any statement or intimation of approval made by any Commissioner or officer of the City during the course 
of any meeting is not intended to be and is not to be taken as notice of approval from the City.  No action 
should be taken on any item discussed at a Council meeting prior to written advice on the resolution of the 
Council being received. 

Any plans or documents contained in this agenda may be subject to copyright law provisions (Copyright Act 
1968, as amended) and the express permission of the copyright owner(s) should be sought prior to their 
reproduction. 

 

mailto:governance@cityofperth.wa.gov.au
http://www.perth.wa.gov.au/


Item 7.1 – Budget Transfer – Roe Street Enhancement – Detailed Design 

 

File reference  P1026458-2 

Report author Siew Teng Tan, Senior Design Engineer 

Other contributors Bing Lim, Acting Manager Construction 

Reporting Service Unit and Alliance  Infrastructure and Assets, Infrastructure and 
Operations  

Report author disclosure of interest  Nil 

Date of report 13 March 2020 

Nature of Council’s role  Executive 

Voting requirement  Absolute Majority 

Attachment/s Nil 

 
Purpose  
 
This report seeks Council approval for a budget amendment of the transfer of $500,000 from 
surplus capital funding to the Roe Street Enhancement Project to undertake detailed design work 
in the financial year 2019/20 (previously scheduled to commence in financial year 2020/21).  
 
Background 
 
At its meeting held on 17 December 2019, Council approved the Roe Street Final Masterplan 2019. 
As reported, construction is scheduled to commence mid-2021, with completion expected by the 
end of 2022. The streetscape enhancement works will commence following underground service 
installations in Roe Street for Perth City Link development lots by DevelopmentWA planned to 
commence mid-2020. The City will coordinate with DevelopmentWA to minimise construction 
time, costs and disruption to adjacent businesses and the public.  
 
Details 
 
DevelopmentWA will be undertaking underground services works along Roe Street from August 
2020 to February 2021. An opportunity has been identified to bring forward the City’s construction 
program to coincide with DevelopmentWA’s works. The benefits of tying in the City’s Roe Street 
Enhancement Project with DevelopmentWA’s works include economies of scale and construction 
efficiencies, as well as minimising disruption to adjacent businesses and the public. The revised 
construction commencement date of August 2020 is dependent on a detailed design being 
undertaken by that time.  
 
These works are proposed to be conducted under existing City of Perth contract 032-17/18 – 
Transport Planning, Engineering and Modelling. 
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Stakeholder engagement  
 
Consultation with key stakeholders including DevelopmentWA, Department of Transport and 
Main Roads WA were undertaken from March to June 2019.  Feedback during the revised 
Masterplan stakeholder and community engagement process has indicated a high level of 
support for the enhancement and the proposed changes.  

Strategic alignment 
 
Strategic Community Plan  
 
This item addresses the community’s vision for the future and specifically the following 
Aspiration and Strategic Objective(s) contained in the Strategic Community Plan 2019 – 2029: 

Aspiration:  Place 

Strategic Objective:  To facilitate and advocate road connectivity to wider Metropolitan 
Perth and within city neighbourhoods.  

 
The Roe Street Enhancement Project will improve connectivity between the city and 
Northbridge. It aims to encourage the community and businesses to make use of the new spaces 
available.  
 
Legal and statutory implications  

Connection with mandates in the City of Perth Act 2016 
 
8(1)(c) - to continuously improve the services and facilities provided to the community, visitors 
and tourists 
 
Risk implications  
 

Impact of decision 
Organisation Medium 
Community Medium 

 
Risk domain Consequence Likelihood Risk rating 
Financial Moderate Possible Medium 
Reputation and 
External Stakeholders 

Moderate Possible Medium 

 
The key risks associated with not delivering the Roe Street Enhancement Project in conjunction 
with DevelopmentWA works are financial and reputational. The community would be disrupted 
twice (two road closures for two projects over a short period of time) and the duplication of 
construction activities (eg. mobilisation/demobilisation, traffic management etc) would occur.  
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Approval implications 
 
Should Council choose not to approve the budget for bringing forward detailed design, the above 
risks will be realised. 
 
Financial implications  
 
Not within existing budget 
 
The financial implications associated with this report will require an amendment to the 2019/20 
budget as follows:  

Account number: PJ3009-10225-1000-7230 
Description: Roe Street Upgrade 
Account type (Operating/Capital/Reserve): Capital 
Current budget: $210,150 
Adjustment: $500,000 
Amended budget: $710,150 
Impact on the budget position:  Unfavourable  

 
An indicative allocation of $10 million has been made for the Roe Street project in the Long Term 
Financial Plan. This allocation is mirrored in the draft 2020/21 budget which is currently being 
developed. Accelerating the design funding requirement into the last quarter of the 2019/20 
financial year rather than 2020/21 will not have any material adverse impact on the City’s cash 
flow or financial position. 
 
Policy references  

9.6 – Budget Variations 
9.7 – Purchasing 
 
Comments  

Whilst the Roe Street Enhancement project could be delivered to its original program, it is 
recommended that this be brought forward to mitigate financial and reputational risks. To 
ensure construction can begin by August 2020, a budget of $500,000 to complete the detailed 
design is required for the 2019/20 financial year. 
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Recommendation  

 
That Council APPROVES a budget transfer of $500,000 from the forecast 2019/20 capital 
surplus to PJ10225 Roe Street Enhancement Project for the purpose of undertaking detailed 
design work in the 2019/20 financial year. 
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Item 7.3 – Notice of Motion  

 

The following notice of motion was received from Chair Commissioner Andrew Hammond:  

Notice of Motion  

 
That in response to the COVID-19 fiscal stimulus measures implemented by the Federal and 
State Governments, the Chief Executive Officer: 
 
1. INVESTIGATES the implications of extending the free parking trial during April, May and 

June 2020;  
 

2. INVESTIGATES the implications associated with developing a destination tourism 
marketing campaign that targets regional populations visiting / holidaying in the Perth 
CBD; and 

 
3. PREPARES a report for Council consideration at the March Ordinary Council Meeting. 
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Confidential Item 7.4 – Art Basel Cities Perth 

 

File reference  P1037499 

Report author Tabitha McMullan, Alliance Manager Activation and 
Cultural Experience 

Other contributors Bianca Galipo, Cultural Development Officer 

Reporting Service Unit and Alliance  Activation and Cultural Experience, Community 
Development  

Report author disclosure of interest  Nil 

Date of report 5 March 2020 

Nature of Council’s role  Executive 

Voting requirement  Absolute Majority 

Attachment/s Nil 

 
In accordance with Section 5.23(2)(c) and (e)(i) of the Local Government Act 1995, this item is 
confidential and will be distributed to Commissioners under separate cover.  

 

Recommendation  

 
That Council: 
 
1. AGREES to continue with the Art Basel Cities Project; 
 
2. APPROVES an amendment to the 2019/20 budget to recognise $300,000 in income and 

expenditure for the Art Basel Cities Project; and 
 
3. AUTHORISES the Chief Executive Officer to pursue further funding partners. 
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